SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:44 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 130 Const Calendar Day: 298 Date: 29-Mar-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition foggy am, clear by 1000, mild, calm

Working Day If no, explain:

Di ary: Dispute
Paint Cable System

March 29, 2013
Weather — foggy am, clear by 1000, calm, mild

[]

Painting Main Cable — North Main Span

| observed the following activities at 1000:

1.Pegalink applied to pp44 to pp50 yesterday in the afternoon.

2.Painters prepping the area for blue gray noxyde pp44 to pp50.

3.Painters prepping the area, wrapping below zinc button with plastic, from pp52 to pp56.

4.Painters started setting up containment between pp58 to pp70 yesterday. No activities were observed
this morning.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 130  Date: 29-Mar-2013  Friday
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Note: caulking completed (suspender ropes, cable band, zinc button), Noxyde repair completed on CB.

Labor
(0700 to 1730 — 10 hours)
Arturo Valencia, Victor Ruiz, Edilberto Leon, Juan Carlos Salazar, Isaac Galicia, Gary Martin.

Laraine’s Hour — 0700 to 1530 (field 0830 to 1100)
(See Rob Feather’s diary for afternoon shift)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Painter LEON CIRNEY 0.00 0.00 0.00 0.00 D
Painter DAN FELIX 0.00 0.00 0.00 0.00 []
Painter BILL GATEWOOD 0.00 0.00 0.00 0.00 []
Painter BILL PADERATZ 0.00 0.00 0.00 0.00 []
Painter CARLOS ESPARZA 0.00 0.00 0.00 0.00 []
Painter RAFAEL SERRANO 0.00 0.00 0.00 0.00 []
Painter CHRIS MAZZA 0.00 0.00 0.00 0.00 []
Painter MANUEL BARRIOS 0.00 0.00 0.00 0.00 []
Painter LUIS PANYAQUA 0.00 0.00 0.00 0.00 []
Ironworker JNM CASEY LUX 0.00 0.00 0.00 0.00 []
Painter RON MORGAN 0.00 0.00 0.00 0.00 []
Painter RICHARD SALCIDO 0.00 0.00 0.00 0.00 []
Painter BRANDON GAYA 0.00 0.00 0.00 0.00 []
Painter SAGE RAY 0.00 0.00 0.00 0.00 []
Painter JORGE DIEGA 0.00 0.00 0.00 0.00 []
Painter DANIEL DURAN 0.00 0.00 0.00 0.00 []
Painter RICARDO MALAGON 0.00 0.00 0.00 0.00 []
Painter FERNANDEZ GONZALES 0.00 0.00 0.00 0.00 []
Painter VICTOR RUIZ 8.00 2.00 0.00 10.00 []
Painter HECTOR GUTIERREZ 0.00 0.00 0.00 0.00 []
Painter JUAN CARLOS SALAZAR 8.00 2.00 0.00 10.00 []
Painter JUAN HERNANDEZ 0.00 0.00 0.00 0.00 []
Painter JUAN JIMENEZ 0.00 0.00 0.00 0.00 []
Painter RON BUBB 0.00 0.00 0.00 0.00 []
Painter GENIER VALDEZ 0.00 0.00 0.00 0.00 []
Painter RICARDO PERZILLA 0.00 0.00 0.00 0.00 D
Painter ALBERT SERRANO 0.00 0.00 0.00 0.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 130  Date: 29-Mar-2013  Friday
Painter GARY MARTIN 8.00 2.00 0.00 10.00 D
Painter ARTURO VALENCIA 8.00 2.00 0.00 10.00 D
Painter NICK REED 0.00 0.00 0.00 0.00 []
Painter FRANCISCO SERRANO 0.00 0.00 0.00 0.00 D
Painter EDILBERTO LEON 8.00 2.00 0.00 10.00 D
Ironworker JNM RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Painter ISAAC GALICIA 8.00 2.00 0.00 10.00 D
Painter MARCO ORDUNO 0.00 0.00 0.00 0.00 D
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